

PWP 2008 IRP Calendar

Jul-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
29	30	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16 Public Meeting w/ MSC	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2

Aug-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12 Advisory Group Meeting 1	13	14	15	16
17	18	19 Public Meeting w/EAC	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

Sep-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17 Advisory Group Meeting 2	18 Public Meeting - Large Customers	19	20
21	22	23	24	25 Public Meeting	26	27
28	29	30	1	2	3	4

Oct-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15 Advisory Group Meeting 3	16	17	18
			Public Meeting Phase 1 Results			
19	20	21	22	23	24	25
26	27	28	29	30	31 Phase 2 Analysis Begins	1

Nov-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19 Advisory Group Meeting 4	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

Dec-08						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17 Advisory Group Meeting 5	18	19	20
			Public Meeting Phase 2 Results			
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Jan-09						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12 Draft Report Posted	13	14	15	16	17
18	19	20	21	22	23 Advisory Group Meeting 6	24 Public Meeting
25	26	27	28	29	30	31

Feb-09						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
1	2	3	4	5	6	7
8	9 IRPAG & Public Comments Due	10	11	12 EAC Posts Final Report	13	14
15	16	17 Request EAC Support	18	19	20	21
22	23	24 For Information MSC	25	26	27	28

Mar-09						
Sun	Mon	Tue	Wed	Thur	Fri	Sat
1	2	3	4	5	6	7
8	9	10	11 Request MSC Support	12	13	14
15	16 Request City Council Approval (Tentative)	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

- Completed Milestone
- Scheduled Milestone
- Advisory Group meeting
- Public meeting
- Holiday
- PWP Off