



5/31/2007

**City of Pasadena
Planning Division
175 North Garfield Avenue
Pasadena, California 91109**

Reference: **Conditional Use Permit # 4657, Avenue 64**

Dear City Council Review Board,

We are the vendor assigned for this site project and represent Cingular Wireless in for this project. This statement is being submitted independently by our firm & will explain why the scheduling of the review has yet not been confirmed with our client for City Council Review which has recalled hearing the matter of CUP #4657 after it was approved by the Board of Appeals on October 18, 2006.

The site has been through a serious of several Re-Designs in order to appease the concerns of both the City and the public opposition which site project approval faced during the several hearings which were conducted for it. During these changes new funding was being put into place as to carry the out of scopes that evolved from these redesigns. And as a result of the City latest decision to have City Council Review the matter before final approval we have had to request additional funding from our client.

We are aware and understand that the project has become the center point of large opposition which resulted in City Council requesting new scheduled date for final review. However, at the time we requested additional funding our client was undergoing a merger with AT & T. This of course has also caused more delays to project moving forward. The funding yet not allocated to the project has prevented our client from being able to make such a decision as to when they will schedule the hearing. It is for this reason that we respectfully request that hearing schedule be rescheduled and pushed out till October 22, 2007. This will allow for our client to allocate new funding for the requested changes that need to be effected by the hearing date.

6/18/07
6.A. 7:30 P.M.

14144 Central Ave, Suite A, Chino, CA. 91710, (909)364-9977 office 364-9976 fax

It is in our client best interest considering the changes that have become part of this project including the events at hand with merger process which included placing funding on hold. We submit this statement to the City of Pasadena for this project.

We ask that you please take in consideration the amount of public opposition as well as the amount of information needing to be addressed for this project. And we respectfully request that City Council Review Hearing be pushed off scheduled until October 22, 2007.

We ask that you please contact the undersigned in the event that you have any questions or concerns regarding the statements made on this letter. We also thank you in advance for you attention to this matter.

Sincerely,

Jennifer Moser
CEO/President Moser Consulting