
Agenda Report 

TO: CITY COUNCIL DATE: FEBRUARY 9.2009 

FROM: CITY MANAGER 

SUBJECT: AMENDMENT TO CONTRACT NO. 19,817 WITH GOLDEN 
STATE CONSTRUCTORS, INC., FOR HAMILTON PARK FIELD 
DRAINAGE RENOVATION - PHASE Ill TO INCREASE THE 
TOTAL NOT TO EXCEED AMOUNT BY $1 30,000 FROM 
$260,000 TO $390,000 

RECOMMENDATION: 

It is recommended that the City Council amend Contract No. 19,817 with Golden 
State Constructors, Inc., to increase the contract by $130,000 for a total not to 
exceed amount of $390,000 for additional scope of work as part of the Hamilton 
Park Field Drainage Renovation - Phase II project. 

BACKGROUND: 

On December 15, 2008, Contract No. 19,817 was awarded to Golden State 
Constructors, Inc., for the subject project for a not to exceed amount of $260,000. 
This project, currently under construction, is the second phase of the installation 
of a new subsurface drainage system to improve baseball field soil conditions for 
Field 2 and Field 3 in Hamilton Park. The work includes trenching and 
installation of perforated drain piping, sand backfill, finished grading and 
connection of the drainage system to existing storm drain manholes, installation 
of infield mix, and installation of decomposed granite. 

The additional work proposed under this contract amendment includes 
expanding the project limits to complete the remaining phase of the installation of 
a new subsurface drainage system for Hamilton Park. This work involves 
trenching and installation of perforated drain piping, sand backfill, finished 
grading and connection of the drainage system to existing storm drain manholes. 
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Performing the additional work at this time allows the City to take advantage of 
favorable bid pricing, as the low bid on this project was 10 percent lower than the 
second lowest bid. It will also expedite completion of the final phase of park 
improvements, which will minimize disruption to park operations. 

The estimated cost of this additional work is $130,000 for construction and 
$1 5,000 for staff time for a total of $145,000. The additional work is identified 
under the Hamilton Park-Various Projects in the City's adopted FY 2009 Capital 
Improvement Program (CIP). 

At the time of contract award, the project was acknowledged as having been 
granted a Class 1 Categorical Exemption under CEQA Guidelines, Section 
15301, as the scope of work is limited to the repair and maintenance of an 
existing public facility. The Notice of Exemption was filed with the Los Angeles 
County Clerk on April 23, 2003. The additional work described above extends 
the project limits with the same scope of work as the original project, and would 
therefore be supported under the initial CEQA determination of categorically 
exempt. 

FISCAL IMPACT: 

Sufficient funds are available for this contract amendment in the "Hamilton Park - 
Various Projects", CIP Budget Account 78721. 

Respectfully submitted, 

M I C H A E ~ .  BECK 
City Manager 
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