
Agenda Report 
April 25, 2011 

TO: Honorable Mayor and City Council 

FROM: Darryl Dunn, General Manager 
Rose Bowl Operating Company 

SUBJECT: ROSE BOWL RENOVATION PROJECT UPDATE 

RECOMMENDATION: 

This report is for information only. 

BACKGROUND: 

On October 23, 2010, the Pasadena City Council approved the $152 million 
Rose Bowl renovation project. This action included 30-year lease agreements 
with both the Tournament of Roses and UCLA. 

Project Objectives 

In discussing the renovation project, it is essential to remember the project 
objectives established by the project partners (City of Pasadena, RBOC, 
Tournament of Roses and UCLA): 

• Improve Public Safety 
• Enhance Fan Experience 
• Maintain Historic Landmark Status 
• Improve Facility Operations 
• Establish Long-term Revenue Source 

In the daily management of the project progress, it is equally important to be 
vigilant of the project policy objectives established by the RBOC: 

• Transparency 
• Economic Impact 
• Public Benefit 
• Project Value 
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Project Funding 

The issuance of the Rose Bowl bonds was completed on November 23, 2010. 
The bonds were issued through the Pasadena Public Financing Authority. This is 
a commonly used method that allows the City to provide credit enhancement 
without committing to increased taxes in the event of debt service revenue 
shortfalls. The City's General Fund provided credit enhancement and, therefore, 
is ultimately responsible. Consequently, a number of measures were 
incorporated into the bond structure to minimize impact on the General Fund. 

Originally, it was estimated that bond proceeds of approximately $129.4 million 
would be available for project construction. This combined with an estimated $15 
million of equity contributions would provide approximately $144.4 million for the 
$151.9 million renovation project, leaving a $7.5 million funding gap. Negative 
market conditions caused the City to fall short of this estimate. Although 
presentations to rating agencies were successful and resulted in a better than 
anticipated AA+ rating for the bonds and a confirmation of the City's AAA general 
obligation (GO) rating, it was not enough to offset the negative market conditions 
caused by the large amount of municipal bonds being sold as a result of the 
nearing expiration of the Build America Bonds (BABs) program and the 
quantitative easing policy initiated by the Federal Reserve which fueled long-term 
inflation fears. Consequently, only $125.6 million in bond proceeds for 
construction was realized. Additionally, the equity contribution estimate was 
revised to a more conservative estimate of $14 million. These factors combined 
to increase the funding gap from the original estimate of $7.5 million to 
approximately $12.2 million. Pasadena did, however, fare better than other 
jurisdictions selling bonds during the same period. Staff discussed the option of 
waiting to sell the bonds to see if market conditions improved, but after 
consultation with financial advisors and other market experts, it was decided to 
proceed with the sale. This turned out to be a wise decision. Selling the bonds 
at a later date prior to the expiration of the BABs program would have reduced 
bond proceeds by $1.2 to $1.4 million and added to the $12.2 million gap. Staff 
is currently reviewing a number of approaches to address the funding gap. If gap 
funding remains unidentified within the next 12 months, reductions in the scope 
of work will be identified and presented to RBOC, City Council, and tenants for 
review and approval prior to implementation. 
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The following table provides a comparison of the pre-sale estimates and the 
post-sale results. 

Rose Bowl Renovation Project Bond Sale Comparison 

Gross Bond Details Pre-Sale Post-Sale Difference 

BABs/RZED bonds 112,935,000 114,060,000 1,125,000 

Tax-exempt bonds 40,401,300 37,322,700 (3,078,600) 

Taxable bonds 9,905,000 5,005,000 (4,900,000) 

Total Gross Bonds Sold 163,241,300 156,387 '700 (6,853,600) 

Less: 
DIS Reserve/CAPJ/COI 33,841,300 30,771,600 (3,069,700) 

Net Project Bond Proceeds 129,400,000 125,616,100 (3, 783,900) 

Equity Contribution 15,000,000 14,000,000 (1 ,000,000) 

Total Sources 144,400,000 139,616,100 (4,783,900) 

Project Costs 151 ,900,000 151,800,000 (100,000) 

Project Funding Gap (7 ,500,000) (12,183,900) (4,683,900) 

The anticipated revenue sources for the debt service remain unchanged. They 
include premium seating, horizon/field memberships, advertising/sponsorships, 
ticket and parking surcharges/premium ticket revenue, concessions, and 
miscellaneous revenues. 

Approved Project Planning Budget 

Refer to Attachment 1 for a full Summary Project Budget as of Sept 30, 2010. 

Direct Construction Cost: 
1 0°/o Construction Contingency: 
PM/OR/General Conditions: 
Total Construction Cost 

Total Soft Costs 
FF&E: 
Design Contingency 
Total Soft Costs 

$104,700,000 
$1 0,500,000 

$8.200,000 
$123,400,000 

$22,400,000 
$3,000,000 
$3,000.000 

$28,400,000 

TOTAL PROJECT COST: $151 ,800,000 
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Updated Project Budget 

Refer to Attachment 2 for full Summary Updated Project Budget as of March 31, 
2011. 

As of this date, the project has bid and awarded nine prime contracts for Phase I 
work for a total of $23,804,340 (approximately 20 percent of the project). This 
work encompasses much of the utility loop, new video board, scoreboards, 
advertising panels, and press box selective demolition, shoring, earthwork, and 
concrete foundations. The project team is currently planning on an additional 15 
or 16 bid packages to be released within the next 18 months. (Refer to 
Attachment 3; Bid Package Strategy.) 

The project team has tracked the project budget diligently. Although only $23.8 
million has been awarded, the project estimate currently is trending with a $4 
million increase over the initial budget; however, there has been an offset of 
these additional expenses which has kept the projected total at $152 million. The 
primary reason for this increase is the increased shoring and concrete costs for 
the press box foundations. 

Late last fall while the foundations were under design, there was an increased 
concern about the unstable soil conditions on the west berm which forced the 
project team to reevaluate the press box foundation system. The decision was 
made to bring the foundation all the way down to the concourse level in lieu of 
setting the new structure up on the berm on a series of deep and large piles, 
which significantly raised the cost of the shoring, earthwork, and concrete 
necessary for the new foundations. Although the cost increase was significant to 
the project; the decision by the project team for a more common construction 
technology and less risky long-term solution was the right decision for the project. 
The necessary revisions were discussed with the RBOC Operations Committee. 
At this time the project team was still hopeful that the project could mitigate 
some, if not all, the increased cost by way of a favorable bidding climate. The 
anticipated 'bid savings' for the press box structural steel, along with the 
remainder of the outstanding project elements, has been diminished with the 
recent increase of gas prices and Japan's tsunami, which will likely dramatically 
increase demand and corresponding pricing. 

At this time the design team discussed with the RBOC the following items to 
offset the foundation increases and bring the project back within the approved 
project budget. 

Reduction in soft costs 
Lease instead of buy field level LED signage 

$2,000,000 
$2,000,000 

Although the project's $12 million funding gap has not been satisfied, it remains a 
focus for the project team. Potential funding sources continue to be tracked. 
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The list of potential gap fillers has not changed significantly from prior 
discussions. 

Continued evaluation and distribution of available soft costs 
Interest on Bond Proceeds 
Projected 2014 BCS Revenue 
Legacy Campaign (as of April 1, 2011) 
Legacy Campaign (projected contribution) 

* Legacy goal is $25 million for project contribution 

1,500,000 
1,200,000 
3,000,000 
3,000,000* 
2,800,000* 

In addition, if it becomes necessary to contemplate any project scope reduction, 
it is the intention of the project team to return to the RBOC, City Council, and 
tenants within one year with an itemized list for evaluation and approval prior to 
any implementation of such reductions. 

Project Construction Schedule 

Phase I Construction started on January 10, 2011 and has continued on 
schedule over the past 90 days. Although the project has successfully held two 
flea markets without incident, the next true milestone date for the project 
schedule is the June 25, 2011 Internal Gold Cup Final Soccer Match. Depending 
on the teams scheduled to play, the stadium staff and project team are preparing 
for a sell-out crowd. Refer to Attachment 3 for full Summary Construction 
Schedule. 

• Three of the seven sections of the new utility loop have been completed. 
(Scheduled complete date August 2011.) 

• Two new switch gear buildings at the east side of the stadium are in 
progress. (Scheduled complete date August 20 11.) 

• Four stadium tunnels on the south side are in progress (tunnels 24, 25, 
26, and 27). (Scheduled complete date June 20, 2011.) 

• South end zone field wall reconstruction has been completed. 
• South end zone concrete repair work and new exit aisles are in progress. 

(Scheduled complete date June 20, 20 11.) 
• Exiting video board, scoreboard, and advertising panels have been 

removed. 
• New video board, scoreboards, and advertising panels are in progress. 

(Scheduled complete date June 20, 2011.) 
• Press box foundations (Scheduled complete date August 2011.) 
• Selective demolition of north and south existing stair towers complete. 
• Berm landscaping and arroyo stone walls demolition and salvage 

complete. 
• Temporary utility rerouting and re-feeding under construction. 
• Shoring and mass excavation of berm below existing press box under 

construction. 
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• Concrete for new press box foundations bid and shop drawings in 
progress. 

• Press box structural steel bid package scheduled to be released in May 
2011 with steel erection beginning in September 2011. 

Local Business Participation and Local Hiring Program 

A Local Participation Plan (Plan) calling for 15 percent local subcontracting and 
15 percent of new and replacement hires was adopted by the RBOC on February 
17, 2011 and requested Pasadena First Buy Local assistance with outreach and 
referrals. The strengths of the plan rest in its outreach, intake, screening, and 
referral of Pasadena residents. Additionaliy, for the City, it allows Pasadena First 
Buy Local to accelerate various plans for outreach with local unions and further 
establish labor and contract compliance review modules. 

Through the City's Workforce Utilization Forms (AA-2) the current awarded prime 
contractors have indicated an additional potential 1 0 new and replacement 
positions for the project. Currently four of these positions have been filled and 
satisfied by Pasadena residents. 

Pasadena Residents Working on the Project within the Construction Trades 

Existing Staff New Hires Total Pasadena Total Monthly Percentage to 
Average Number Date 
of Workers 

8 4 12 36 33.3°/o 

Pasadena Residents Working on the Project in Various Professional Jobs 

Total Percentage to 
Existing Staff New Hires Total Pasadena Professionals Date 

19 0 19 99 

Currently, the project has employed 31 Pasadena residents in various 
professional and construction trades. 

19.1 °/o 

Pasadena First Buy Local currently has a database of over 700 people 
requesting construction job referrals. So far, over 200 have been confirmed as 
Pasadena residents. These individuals have been referred to every contractor 
on the site according to work trade. Additionally, the plan integrates and 
coordinates the assistance of existing local support mechanisms including: 
community centers; non-profits; job development programs; and technical 
assistance programs to prepare and reach out to more local businesses and 
Pasadena residents. 



Rose Bowl Renovation Project Update 
April 25, 2011 
Page 7 of 26 

The Plan also calls for the use of technology to track certified payrolls and 
payments between prime and sub-contractors. This tool will be used on the 
project by May 2011. Additionally, an opportunity fair will be offered to local 
businesses and Pasadena residents to create introductions with prime and sub
contractors working on the project and strategic partners that offer technical 
assistance. 

Update on Specific Tasks: 

• Conducting additional outreach with many of the unions 
• Conducted compliance reviews for bidders 
• Continue discussions with local labor sources to facilitate hiring (sourcing) 

through a third party. 
• Facilitated ongoing weekly meetings with prime contractors 
• Began preparations of a Project Labor Training Module 
• Participated in a community meeting to provide a general presentation of 

the Local Participation Plan. 
• Sent outreach procedures and instructions to over 600 Pasadena 

residents to prepare them for referrals. 
• Conducted outreach to Local506 Interior Framing and Drywall and Local 

409 (Concrete). 
• Began negotiations outreach to Local 300. 
• Executed an MOU Labor Ready to process and refer Pasadena residents, 

when requested. 
• Executed contract with "LCPTracker/B2G Now" to establish the Labor and 

Contract Compliance Software. 
• Executed Contract with "A-Check America" to facilitate Pasadena 

residency verification. 
• Conducted follow-up with the general contractors regarding the Workforce 

Utilization Plan. 
• Conducted outreach and referrals for over 300 local businesses in various 

construction trades. 

A local hire advisory committee has also been established to advise the Rose 
Bowl General Manager on local hiring efforts. 

Premium Seating Marketing and Sales Update (Legends) 

Half of the projected revenue for the project is based on the success of premium 
seating in the renovated facility. To date, premium seating sales have exceeded 
expectations with 24 of the 54 suites sold. Please refer to Attachment 4 for more 
detailed financial updated information concerning the premium seating sales 
progress. 

In addition, Legends new sales marketing center is complete and being utilized 
on site daily with their marketing and sales staff. Feedback from those who have 
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seen the renderings of the premium seating have been excellent and there is a 
high degree of confidence from Legends representatives that the premium 
seating sales effort will be successful. 

Sponsorship and Advertising Update {IMG) 

IMG entered into a 15-year agreement as part of the renovation project. They 
provided the RBOC with a rights fee of $1.6 million annually (increases by 3 
percent annually). 

Paul Engl is the lead staff person for IMG at the Rose Bowl, and they are 
currently entering into new agreements with sponsors of the stadium. 

Philanthropic Effort {legacy) 

Legacy Connections received approval of its tax exempt status in late December 
2010 and officially began the Rose Bowl Legacy campaign. The Board of 
Directors is chaired by James W. Hirschmann, President and CEO of Western 
Asset Management Company. Andrea Van de Kamp is Campaign Director. The 
board of directors has grown to thirteen members with plans to add an additional 
five members. 

To date, the Rose Bowl Legacy Campaign has received over $3 million in gifts 
and pledges including the purchase of the first naming opportunity (Tunnel 19), 
with a gift of $500,000 from Carolyn and Charles Miller. 

Rose Bowl Legacy is working closely with RBOC staff, the Tournament of Roses, 
UCLA, Legends, and IMG to make sure all philanthropic fundraising is 
coordinated with and supportive of the ongoing efforts to market stadium seating 
and corporate advertising. 

Community Outreach 

The RBOC continues to focus extensively on community relations. 

A Memorandum of Understanding (MOU) has been entered into between the 
RBOC and representatives of: East Arroyo Residents Association, Linda Vista 
Annandale Association, and West Pasadena Residents Association. Meetings 
occur regularly with representatives of these groups and the project team 
leadership. In addition, "Rose Bowl Round-up," a monthly newsletter has been 
established and two issues have been circulated throughout the community to 
provide information and keep them updated concerning the status of the 
renovation. 
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Project Organizational and Coordination Meetings 

There are so many independent elements and/or organizations that comprise the 
project planning effort. Meetings with all of the specific groups are organized and 
held regularly for coordination purposes. Copies of these meetings are circulated 
regularly to the RBOC and City Council. (Refer to Attachment 5 - Project 
Planning Schedule.) 

COUNCIL POLICY CONSIDERATION: 

This action supports the City Council's strategic goals to improve, maintain, and 
enhance public facilities and infrastructure and to ensure public safety. 

FISCAL IMPACT: 

All items related to this report, related to fiscal impact, are part of the $152 million 
renovation project budget. 

Concurred by: 
.. 1'. 

~.Xl----· 
ANDREW GREEN 
Director of Finance 
Department of Finance 

Approved by: 

~kt:~ P'- Ml AELJ. sEK~ 
C~ Manager 

Attachments: 
Attachment 1 - Summary Project Budget 
Attachment 2 - Summary Update Project Budget 
Attachment 3 - Summary Construction Schedule 
Attachment 4- Premium Seating Sales Update 
Attachment 5 - Project Planning Schedule 

nctfully R:=itted, 

DAlf:Nv-
General Manager 
Rose Bowl Operating Company 




































