

# Agenda Report

**TO:** CITY COUNCIL

**DATE:** JUNE 16, 2008

**FROM:** CITY MANAGER

**SUBJECT:** CONTRACT AMENDMENT TO CONTRACT NO. 19,523 WITH E.C. CONSTRUCTION FOR IMPROVEMENT OF EL MOLINO AVENUE FROM CALIFORNIA BOULEVARD TO ALPINE STREET TO INCREASE THE CONTRACT AMOUNT FROM \$64,000 TO \$94,000

## **RECOMMENDATION:**

It is recommended that the City Council authorize the City Manager to execute an amendment to Contract No. 19,523 with E.C. Construction for the "Improvement of El Molino Avenue from California Boulevard to Alpine Street" project to increase the total contract "Not to Exceed" amount from \$64,000 to \$94,000, an increase of \$30,000, for additional work to construct curbed islands at the intersection of El Molino Avenue and Alpine Street.

## **BACKGROUND:**

On February 7, 2008, Contract No. 19,523 with E. C. Construction for the project was executed for an amount not to exceed \$64,000. The work involved the installation of temporary curbed chicanes (sequence of tight curves for traffic calming), modification of traffic striping and pavement markers, implementation of on-street parking restrictions, construction of curbed islands, and miscellaneous work.


In order to improve traffic calming, three additional curbed islands and miscellaneous work are required at the intersection of El Molino Avenue and Alpine Street. The additional work was excluded from the contract because of insufficient funding. The additional cost to construct the three curbed islands and miscellaneous work is approximately \$30,000.

Construction work began in April 2008, and the additional work is anticipated to be completed in June 2008.

**FISCAL IMPACT:**


Sufficient funds are now available for this additional work in Capital Budget Account 75210, Neighborhood Traffic Management Program.

Respectfully submitted,



BERNARD K. MELEKIAN  
City Manager

Prepared by:



Gil Weiss  
Principal Engineer

Approved by:



Martin Pastucha, Director  
Department of Public Works

**Disclosure Pursuant to the  
City of Pasadena Taxpayer Protection Amendment of 2000  
Pasadena City Charter, Article XVII**

Contractor/Organization hereby discloses its trustees, directors, partners, officers, and those with more than a 10% equity, participation, or revenue interest in Contractor/Organization, as follows:

*(If printing, please print legibly. Use additional sheets as necessary.)*

**1. Contractor/Organization Name:**

E.C. Construction

**2. Name(s) of trustees, directors, partners, officers of Contractor/Organization:**

Kenneth D. Walkers	President
John K. Walkers	Vice President
Sandra L. Walkers	Secretary

**3. Names of those with more than a 10% equity, participation or revenue interest in Contractor/Organization:**

Kenneth D. Walkers	President

Prepared by: Kenneth D. Walkers

Title: President

Date: 4-11-07

For office use only:  
Contract/Transaction No. \_\_\_\_\_  
If not a contract, type of transaction: \_\_\_\_\_