

PRIVATE PROPERTY – FIRE DEBRIS REMOVAL PHASES



Properties damaged or destroyed during event



PERMISSION TO ENTER

- Unified Command (DTSC, LA COUNTY, EPA) Collects Rights of Entry and transfers to Phase 2 performer

HHW – PH 1 EPA

- Visible HHW and asbestos removed
- Unified Command provides completion data to begin Phase 2

Property Inventory

- EPA cleared
- Verify information on ROE
- Install signage
- Conduct a site assessment
- Abate remaining asbestos

DEBRIS REMOVAL

- Mobilize crews
- Plan work for properties
- Notify property owner and verify scope
- Ash and debris clean-up
- Remove incidental HHW
- Haul debris to disposal/recycling facilities

DEBRIS REMOVAL COMPLETE

