

Agenda Report

TO: City Council

DATE: March 30, 1998

FROM: City Manager

SUBJECT: Amendment to Contract # 16,459
Lucent Technologies Inc.

RECOMMENDATION:

It is recommended that the City Council authorize the City Manager to amend the contract between the City and Lucent Technologies, Inc., by adding \$16,502 to the total value of the contract.

BACKGROUND:

On August 18, 1997, Council authorized the City manager to enter into a contract with Lucent Technologies, Inc., in the amount of \$63,148 to upgrade the police buildings network wire infrastructure.


Since the original contract and today, it has been determined that additional work is necessary. This work involves adding network connections between the Assembly Room (2nd floor) and the Executive Conference Room (3rd floor). Four additional Planning Section network connections were added and an Assembly Room network 'patch panel' was added.

Additionally, police network printer and fiber connections were added, along with the necessary network hardware, to the scope of work.


This additional work is necessary to provide for future growth and to correct the two noted areas that were left out of the original scope of work.


FISCAL IMPACT:

Sufficient funds have been identified in Budget Account 403140, Citizen's Option for Public Safety (COPS), for this expenditure.



Cynthia J. Kurtz
Acting City Manager

Approved by:


Bernard K. Melekian
Police Chief


Jay Goldstone
Director of Finance

Prepared by:


Bruce Linsenmayer, Lieutenant
Technical Services